Subject: TRI CONTAINER POLREP #5

GF4
Date: January 30, 1995
From: John Martin, OSC
To: Director, EBB and Region 6
Subject: TRI Container Site

Tulsa, Rogers County, Oklahoma
POLREP: 05
I. BACKGROUND

Site No: 78
D.O. No: 0035-06-082
NPL Status: Non-NPL Site
CERCLIS No: OKD070040589
Start Date: 09/29/94
Response Authority: CERCLA
Approval Status: Action Memo approved September 21, 1994

II. INCIDENT INFORMATION
A. Site Description:

The TRI Container Site (formerly Tulsa Recon Co.) is the location of a
former drum refurbishing and manufacturing facility that was abandoned
about two years ago. The local post office uses the address of 17400
E. Young St., Tulsa, OK 74116, for the onsite removal command post at
the TRI Container site. The Site occupies approximately ten acres with
the fenced facility portion occupying five acres. The property
contains a large warehouse building divided into a north and south bay,
two sheds, a large unlined wastewater pond, ten storage tanks with
capacities ranging from 4,000 to 20,000 gallons, a large vat of acidic
waste, and an estimated 8,000 drums (most drums are empty).

B. Actions Taken:

TUE 01/17/95; ERCS continued staging, inventorying, sampling, and
hazcatting. ERCS performed compatibility tests and combined drum
samples for laboratory analysis.

WED 01/18/95; ERCS continued staging, inventorying, sampling, and
hazcatting. ERCS performed compatibility tests and combined drum
samples for laboratory analysis. Water pumped off of cement slab area.

THU 01/19/95; ERCS continued staging, inventorying, sampling, and
hazcatting. ERCS performed compatibility tests and combined drum
samples for laboratory analysis.
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FRI 01/20/95; ERCS continued staging, inventorying, sampling, and
hazcatting. ERCS performed compatibility tests and combined drum
samples for laboratory analysis. Samples sent to laboratory for
analysis.

SAT 01/21/95; ERCS sample storage tanks, vat, and wastewater pond. ERCS
collected measurements and samples of tanks and vat to determine volume
and content of materials

SUN 01/22/95; No site work.

MON 01/23/95; ERCS continued staging, inventorying, sampling, and
hazcatting.

TUE 01/24/95; ERCS continued staging, inventorying, sampling, and
hazcatting. ERCS performed compatibility tests on tank, vat, and pond
samples for laboratory analysis.

WED 01/25/95; ERCS continued staging, inventorying, sampling, and
hazcatting.

THU 01/26/95; ERCS continued staging, inventorying, sampling, and
hazcatting.

FRI 01/27/95; ERCS continued to segregate full/empty drums on-site.
ERCS crew continued to stage drums on pallets according to their waste
group.

SAT 01/28/95; ERCS continue to segregate full/empty drums on-site. ERCS
continue staging full drums on pallets according to their waste group.

SUN 01/29/95; No site work.

C. Next Steps:

Continue staging, sampling and hazcatting activities. Arrange for the
off-site disposal of RCRA empty-drum into a local landfill. After
receiving the lab analysis of the different waste streams, begin

off-site disposal arrangements.

II. COST INFORMATION

Amount Cost To Date Amount (%)
Budgeted 01/26/95 Remaining
ERCS $ 715,000 $ 302,398.20 57 %
TAT $ 200,000 $ 31,342.22 88 %
EPA —— $ 34,617.50
TOTAL $1,240,000 $ 368,357.92 70 %

TAT: Rick Neeley/Maher Tanbouz



STATUS: CASE PENDS



